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Dear Mr. Byrns:
Fourth Progress Report
Calibration and Evaluation of Skylab Altimetry
for Geodetic Determination of the Geoid (Contract NAS9-13276)
June 1 to June 30, 1973
PROGRESS
During this period, we completed the development of the computer program required
in the reduction and analysis for calibration and evaluation of the S-193 Skylab
Altimeter range data.
This program is being tested and validated with simulated data involving ground
track and Skybet ephemeris data provided by JSC and geoidal undulation data
generated by Battelle for the same ground tracks. We received and reviewed
the following documents:
(1) Skylab Earth Resources Investigation (February, 1973),
(2) Earth Resources Production Processing Requirements for
Sensors, PHO-TR523, (February, 1973), and
(3) Copies of Postpass Summary Reports of EREP 4, 6, and 7
for computer simulation.
PROBLEMS
No significant problems were encountered.
RECOMMENDATIONS
None at this time.
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2NEXT PERIOD
During the next period, we expect to (1) complete the simulation of data and
validation of the computer program, (2) perform error analyses and establish
performance criteria and (3) participate with JSC, if required, in the planning
of EREP passes for the SL-3 mission.
TRAVEL
No travel was made during this period. No travel is planned for next period
unless requested by NASA.
RESULTS
There are no numerical results to be transmitted to you at this time.
SUMMARY OUTLOOK
The remaining effort to be performed on this contract is proceeding according
to plans. The total funds allotted for this contract have been received at
Battelle, thus eliminating the "Limitation of Government's Obligation" clause.
Very truly yours,
A. George Mourad
Principal Investigator
Project Manager, Geodesy & Ocean Physics
Transportation and Space Systems Department
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